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Project Summary Report 
Project Name: Operating unit 3-13, Group 6, Buried Gas Cylinders RD/RA WP 

SP6 
Project Location: I f f  TEC Buried Gas CyIinder Sites 84, 94 
Estimate Number:2951-C 

Client: R. L. Davison 
Prepared By: J. Fo/ker 
Estimate Type: Project Support 

Level 
5000 

1020 

1025 

- Group Description 
PROJECT MANAGEMENT 

Continaency % 
11 .OO% 

TOTAL 
$216,287 

$126,731 

$89,557 

$56,922 

$11,701 

$4,951 

$18,265 

$12,173 

$4,951 

$4,881 

$1 7,459 

$17,459 

$398,815 

$35,580 

$49,541 

$80,101 

$21,953 

$12,908 

$4,188 

$41,231 

$78,885 

$28,045 

Estimate Subtotal 
$189,917 

$111,279 

$78,638 

Escalation 
$4,938 

Contingency 
$21,432 

-Perform Task Supervision 

-Perform Construction Management for 
Remediation Subcontract 

ENGINEERING 

--Update RDlRA Documents 

-Comment Incorporation Group 6 RDlRA WP 

-Prepare Draft Remedial Action Report 

-ORB Review of Draft RA Report 

-Incorporate Agency Comments Draft RA Report 

--Incorporate Agency Comments Final RA Report 

PROCUREMENT 

--Develop Bid B Award Site 84 Remediation 
Activity 

CONSTRUCTION 

--Prepare Group 6 Construction Documentation 

--Mobilize Group 6 Contractor for Site 84 

--ExcavationlAssessment Group 6 by 
Subcontractor 

--Treatment B Disposal Group 6 Site 84 by 
Subcontractor 

--Perform Group 6 Geophysical Sweep 

--Perform Post Sampling Sites 84 8 94 

--Sample Analysis and Validation 

--Site Reclamation for Site 84 & 94 

--Demobilization 

$2,893 

$2,045 

$12,558 

$8,874 

11 .OO% 

11 .OO% 

$49,982 

$10,274 

$4,347 

$16,038 

$10,689 

$4,347 

$4,286 

$1 5,330 

$15,330 

$1,300 

$267 

$113 

$41 7 

$278 

$113 

$111 

$399 

$399 

$5,640 

$1,159 

$491 

$1.810 

$1,206 

$491 

$484 

$1,730 

$1,730 

11.00% 

11 .OO% 

11 .OO% 

1 I .OO% 

11 .OO% 

11 .OO% 

11 .OO% 

I 1  .OO% 

11 .OO% 

2000 

1030 

1045 

1150 

1155 

1170 

1185 

8000 

1060 
? w 

$275,229 

$24,555 

$34,189 

$55,279 

$14,780 

$1,319 

$1,836 

$2,968 

$108,806 

$9,707 

$13,516 

$21,854 

37.52% 

37.52% 

37.52% 

37.52% 

9000 

1055 

1065 

1070 

1075 $1 5,150 $814 $5,989 37.52% 

1080 

1090 

1100 

1110 

1095 

$8,908 

$2,890 

$28,454 

$54,440 

$19,355 

$478 

$155 

$1,528 

$2,923 

$1,039 

$3,522 

$1,143 

$1 1,249 

$21,522 

$7,651 

37.52% 

37.52% 

37.52% 

37.52% 

37.52% 
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Projed Name: 

Project Location: l N E C  Buried Gas Cylinder Sites 84, 94 
Estimate Number: 29514 

M G r o u p  Description 
1120 --Perform Prefinal Inspection 

1125 --Prepare Prefinal Inspection Report 

1130 

1140 --Perform Corrective Actions 

1145 --Agency Final Inspection 

GAPlF BBWl MATERIAL HANDLING FEE 

10000 ICP ALLOCATION 

Operating unit 3-13, Group 6, Buried Gas Cylinders R D R A  WP 
SP6 

-ORB Review of Prefinaf Inspection Report 

Project Summary Report 

Estimate Subtotal Escalation 
$5,490 $295 

$2,404 $1 29 

$5,862 $315 

$16,228 $871 

$2,025 $109 

$51 0 $0 

$88,236 $4,738 

Client: R. L. Davison 
Prepared By: J. Folker 
Estimate Type: Prolect Support 

Continaencv Continaencv % TOTAL 
$2,170 37.52% $7,955 

$951 37.52% $3,484 

$2,317 37.52% $8,494 

$6,415 37.52% $23,515 

$800 37.52% $2,934 

$56 ’I 1 .OO% $566 

$34,884 37.52% $127,859 

Total INTEC CERCLA Remediation of Gas Cylinder Sites- $619,205 $26,154 $172,549 26.74% $817,909 
Group 6 RDIRA WP 
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Appendix C 

Prefinal Inspection Checklist 
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DRAFT PREFINAL CHECKLIST 

Inspection Items 

Item 

Site Survey and Sampling 

Magnetometer/Geophysical surveys have been 
completed to verify all cylinders have been removed 
from areas CPP-84 and CPP-94. 

All anomalies identified from surveys have been 
addressed. 

Soil sampling has been conducted of the excavation 
floor in accordance with the requirements of the 
Preliminary Characterization Plan (INEEL/EXT- 

Soil samples have been analyzed for appropriate 
COPCs at an approved off-site laboratory. 

Concentrations of soil contaminants in the excavation 
area are within acceptable remediation limits. 

2000-00398) 

RDmA 
Section 

3.3.3 

3.3.3 

7.4. I 

7.4.1 and 
7.4.2 

7.6 

Comments/Corrective Actions 



Inspection Items 

Item 

I Backfill and Grading 

Backfill material used in the excavated areas is 
suitable to minimize the potential for subsidence. 

Backfilling was completed by placing the backfill 
material into the excavation area in 8-inch loose lifts 
then compacting it to approximately 90-percent of 
maximum dry density. 

The site has been revegetated with native species in 
accordance with the Guidelines for Revegetation of 
Disturbed Sites ut the INEEL (Anderson and Shumar 
1989) 

RDmA 
Section 

6.16 

7.6 

7.6 

7.6 

Y I  

"? 
Comments/Corrective Actions 



Inspection Items 

Item 

I Waste Management 

All cylinders amenable to on-site treatment have been 
treated. 

Cylinders not amenable to on-site treatment are either 
being managed in complaint on-site storage areas, or 
have been shipped to an appropriate off-site facility. 

Empty cylinders meeting the CFA Landfill Waste 
Accentance Criteria have been disnosed of. 

Empty cylinders pending disposition in the ICDF are 
being managed in compliant storage. 

All other waste items generated during the course of 
the removal action have been properly characterized 
and managed. 

All equipment used to complete the removal action 
has been properly decontaminated and has been 
removed from the site. 

Any spills and releases that may have occurred during 
the course of the project were properly reported and 
have been appropriately cleaned up. 

Additional Comments: 

RDmA 
Section 

3.1.3 and 7.3 

WMP 6.6 

3.1.3 and 7.5 

WMP 6.3 

WMP3.1.7 

6.15 

Y I  

"2 
Comments/Corrective Actions 

6.17 

I Concurrence Date 

I USEPA: 



Inspection Items 

Item 
RDmA 
Section Comments/Corrective Actions 

IDEQ: 

DOE-ID: 

BBWI: 


